
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Nome Eskimo Community Assisted Livin~ Study & Elder Service
Plan for the Berinq Strait Region

Agency: Department of Health & Human Services Reporting Period: Januarv 15,
2006 to March 30, 2006

Grant #: 06-4-C-5026 Amount of Funds Requested $ 29,334.00

1. What is the status of the project; include portions completed?

Mr. McConnell completed the Bering Strait- Nome Census Are Assisted Living
Market Study and Feasibility Analysis and Elder Services Plan and the project
advisory committee held a meeting on March 21,2006 to approve the plan and
make minor revisions. Please see the attached document and billing from F.
James McConnell and Associates.

2. Is the project on schedule; if not, how will this be dealt with?

The project is complete.

3. Is the project on budget; ifnot, how will this be dealt with?

The project is on budget.

4. Other comments/problems and solutions:

The largest problem during the project was the completion of the Title VI Elder
Medical survey by Norton Sound Health Corporation. The study was critical to
the completion of the project.

Department of Health and Social Services
Facilities Section
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Nome Eskimo Community Assisted Livinq Study & Elder Service Plan for
the Berinq Strait Reqion

Agency: Department of Health & Human Services
Januarv 15, 2006

Reporting Period: October, 2005 to

Grant#:06-4-C-5026

Please include the following information:
(Use additional pages as necessary)

Budget Infonnation:

1. The total project budget-Denali Commission and other funds combined

The total project budget is $44,000.

2. The total project expenditures as of the end of the most recent quarter

Project expenditures for this quarter $29,334 total of $44,000.

3. The total amount of Denali Commission funds committed to the project.

$44,000.

4. The total expenditure of Denali Commission funds for the project as of the end ofthis
reporting period.

$44,000

5. The percentage of expenditures to the total budget

100%

6. Project Perfonnance Analysis (use PPA fonn on page2 of641)

Attached.

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.
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Attachment G

Questionnaire Completion to Elder Service Providers
Review of the Needs Assessment Reports (ANTHC)
Project Status Presentation & village travel
Title VI Elder Needs Assessment Complete
Draft study complete for review
Final Study and Plan complete
End of Grant Period and Report Due

Department of Health and Social Services
Facilities Section

(2)

December 5, 2005
September 30,2005
October 5,7, 9-11, 1005
October 30,2005
January 27, 2006
January 31, 2006
March 30, 2006

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Nome Eskimo Community Assisted Livinq Study & Elder Service Plan for
the Berinq Strait Reqion

Agency: Department of Health & Human Services
March 30. 2006)

Reporting Period: Final (Jan 15,2006-

Grant #: 06-4-C-5026

NOTE: Include Denali Commission Grant Funds Only on this form.

$44,000 $44,000
Totals:

Signature: Date:

Denise Barenqo. Executive Director
Print Name and Title: Form 641B

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

$40,000
I $40,000 I March30, I Plancomplete,finaltriptoShort-term Contract I 2006 Nome made on March 21,

2006.
Indirect Cost

1 $4,000 14,000 1 March 30, I Administration of grant
3006


